Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
November 1, 2012



Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Parcel C Phase I
e Parcel C Phase II
e Parcel E 500-Series
e Parcel C Buildings 253 and 211
e Parcel D-1

— Status of Radiological RACRs

— IR 7/18 Update
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Parcel C Phas I
Building and Site Surveys

Building 214  Received free release letter

e Received free release letter

Building 271

e Additional sampling for 5 of 14

North Pier .
survey units

Building 272 e Received free release letter

Buildings 203 « Received free release letter

II

Building 241 e Received free release letter

I




Parcel C Phase |1

e The Parcel C Phase II scope includes:
— The removal of the remaining 14,300 linear feet of SS/SD lines
— Survey of Ships Berths 1 through 5
— Installation of storm water swales



Parcel C Phase 11
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Parcel C Phase' 11

Work Plans/Field Work

e The Internal Draft Plans for Parcel C Phase II are under Navy review:
— Execution Plan
— SS/SD Removal Design Plan
— Archeological Monitoring and Discovery Plan

The Final Site Safety and Health Plan was submitted on October 19

A TSP is being developed for the surveying of Ship Berths 1 through 5

e Site preparation and mobilization are underway.

e Once the above listed plans have been finalized, survey activities
will start.
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Parcel E 500 Seies

Building and Site Surveys

Former Building Site 503 e Internal Draft FSS Review
Former Building Site 507 » Preparing Draft FSS

Former Building Site 508 * Preparing Draft FSS

||

Former Building Site 509 e Final FSS Submitted

Former Building Site 517 » Additional field work required
Building 500 » Final FSS Submitted
Building 521 » Final FSS Submitted

Former Building Site 520 » Internal Draft FSS Review

Former Building Site 506 o Internal Draft FSS Review

_ Former Building Sites 510/510A |8 Final FSS Submitted
Former Building Site 529 » Final FSS Submitted
Former Shacks 79/80 « Additional field work required

500 Area Site » Additional field work required- 2 SUs remaining



Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

e COMPLETE! ---Parcel E 500 Series SS/SD line removal and survey
e 16,119 linear feet of SS/SD lines were removed
e 28,176 cubic yards excavated
o 24 of 24 active survey units have been restored



Parcel E

Storm Drain & Sewer Removals
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Parcel E

Remaining Field Activities

Parcel E 500 Area:
— Replace asphalt along southern side of Building 606

— Continue with the survey, sampling, and remediation activities within
the 500 Series Area, B-517, and B-79/80

Building 707 Triangle Area
— Drafting Internal Draft FSS



parcel C & E Buildings/Sites

FSS Report Status
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Crisp Road/lnteriorﬁParceI =
Building and Site Surveys

Building 414

Site 704

IR-04 & Site 807

UC-3 (Crisp Rd.)
Radiological RACR

» Received free release

e Received free release

e Received free release

e Confirmation samples provided to
CDPH

» Confirmation samples provided to
CDPH




Radiological Survey of Buildings 253 and 211 was awarded to TtEC
September 2012

The scope includes:

— Radiological surveys of Buildings 253 and 211 to identify and
characterize the extent of discovered or previously known
contamination.

— No remediation is included as part of this scope.

— Activities include asbestos abatement, material/equipment
surveys, and vent and drain surveys.

— At the completion of the radiological surveys, characterization
reports will be submitted for each building.
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e The Internal Draft Plans for Buildings

253 and 211 are under Navy review:

— Execution Plan
— Health and Safety Plan

e TSPs are being developed for the
surveying of Buildings 253 and 211.

Building 253 - Typical of the
type of material and equipment
on each floor which will require
survey prior to disposal or
reuse.



Parcel D-1 Status

e Gun Mole Pier
— Radiological survey and sampling work completed (October 2012)

1. Continue reviewing and formatting sample data as part of report preparation. Some
offsite sampling data still pending

2. Remediation of final 2 impacted SUs (SU 24 and 77) for cesium-137 and backfill
placement complete

3. Final gamma walk over 100% complete
- Commodity found in SU-23. Awaiting isotopic identification in laboratory
- Soil where commodity found was remediated and post remediation samples taken
4. Commenced recycled (crushed) asphalt placement (35% complete)
e South Pier
— Radiological survey and sampling work completed (October 2012)
1. Final GWS 100% complete; no new note-worthy findings
2. Commenced recycled (crushed) asphalt placement (90% complete)

18



Gun Mole Pier — Asphalt placement South Pier — Asphalt placement and
Oct 2012 distribution along site features
Oct 2012



Parcel D-1 Current Status

Building 383 Area
— Draft FSS Report planned for Nov 2012

Former Building 383 Area

Building 313, 313A & 322 Sites
— Draft FSS Report planned for Nov 2012
Building 274

— Final FSS Report submitted Oct 10

— Building awaiting CDPH confirmatory
survey

Gun Mole Pier and South Pier

Former Building 383 Area looking northwest — site
surveyed and cleared as part of the Gun Mole Pier
reports planned for Jan 2012 work. Large crushed asphalt pile from Gun Mole

Pier in background.

— Draft Gun Mole Pier and South Pier FSS
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Parcel D-1 Gun Mole Pier

Concrete Structures Overview
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Parcel D-1 South Pier

Concrete Structures Overview

South Pier (Sheet 1)
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Parcel D-1 Current Status (cont’d)

Storm Drain and Sanitary Sewer Removal
— Removal 100% complete

— Last Draft SUPR Package (#107)
submitted Oct 29

Sanitary sewers and drains removed from Building
274 as part of the Parcel D-1 work (SU 256 —
included in Draft SUPR Pack #107)
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e Final Parcel UC-3 Rad RACR issued March 2012
— Awaiting free release letter



The CDPH issued a letter of “no further comment” on the Draft version of
the Tech Memo

Navy has requested a new letter sent to the attention of Keith Forman
When is the re-issued letter anticipated?



Comments, Questions, Concerns ???



